



SolarERP10x

by Ebkan Tech · The difference makes the difference

Run every site, vendor, panel and milestone **from one screen.**

A complete solar EPC operations platform — from tender assessment and yield modelling through site survey, procurement and material tracking, to field execution, project costing and handover.

Assessment & Bidding

Site & Vendor Registry

Procurement & PO

Material Tracking

Inventory & Stores

Milestones & Progress

Field Staff

HR, Finance & Costing

AI Co-Pilot

Dashboards & BI

Field app

Good morning, Imran

Site SR-114 · Kadapa 2.4 MW

TODAY'S MILESTONE

**Module mounting · Row
12-18**

Planned 420 · done 386 of 640 modules

Progress

Receive

Issue

Crew

Inverter shipment

IN TRANSIT

PO-2291 · 6 units · gate-in 14:30

Dispatched

In transit

Gate-in

GRN

Crew on site

Mounting · 14 · Electrical · 6 · Civil · 4

Ask the co-pilot

"Will Kadapa hit COD if structure lands Friday?"

Only with a second crew from Monday — otherwise 04 Sep.

PRODUCT DEMO · WHAT'S INSIDE

5 stages + analytics

Assess, onboard, procure, execute and run the business — plus risk scoring and forecasting

1 source of truth

Every site, BOQ, purchase order, material movement and milestone linked together

Built for EPC

Multi-site, BOQ-driven, milestone billing and a field-first mobile app

Live in weeks

We migrate your Excel BOQs, vendor lists and site records

WHY EPC TEAMS SWITCH

The problems your team deals with every day

Most EPC teams run on a mix of Excel BOQs, WhatsApp groups, site diaries and memory. Here is what that costs you, and how SolarERP10x fixes each problem.

PROBLEM**Bids priced from the last project's numbers**

- ✓ Bidding assessment scores each tender on cost, risk and win probability, using your own completed projects as the base.

PROBLEM**Yield assumptions nobody can defend**

- ✓ A data-science model estimates generation and payback from irradiance and site data, with every assumption recorded against the bid.

PROBLEM**Site surveys living in WhatsApp photos**

- ✓ A structured pre-execution survey captures terrain, shading, access and grid proximity against a checklist, photos attached.

PROBLEM**The BOQ in the quote is not the BOQ in the PO**

- ✓ One BOQ carries from quotation to purchase order to store issue, and every revision is tracked with who changed what.

PROBLEM**Material that left the warehouse but never arrived**

- ✓ Dispatch, transit and gate-in are logged per site, and shortages are flagged before the crew is standing idle.

PROBLEM**Three different answers on site progress**

- ✓ Progress is captured daily against milestones from your own workscope, by the person doing the work.

PROBLEM**Crew attendance kept on paper**

- ✓ Field staff module holds crews, assignments and attendance, with productivity measured per site.

PROBLEM**Project margin known only after closure**

- ✓ Live project costing shows committed, incurred and forecast cost against budget while you can still act on it.

ONE CONNECTED PLATFORM

Fifteen modules, one record for every site

Every module shares the same data. A site knows its BOQ, the BOQ knows its purchase orders, and every material movement and milestone lands on the right project cost sheet automatically.

1 Bidding Assessment

- Tender scoring & bid/no-bid
- Win probability
- Competitor rate library

2 Project Assessment

- Irradiance & yield model
- Payback and IRR
- Sensitivity on tariff & cost

3 Quotation Generation

- BOQ builder
- Versions & approvals
- Client-ready output

4 Site Assessment

- Survey checklist
- Shading & access
- Grid proximity

5 Site Registration

- Geo, capacity, ownership
- Documents & approvals
- Portfolio view

Solar Core

Sites · BOQ · Money · Documents
Roles, audit trail, alerts

6 Vendor Registration

- KYC & compliance expiry
- Rate cards by item
- Performance scoring

7 Purchase Order

- PO raised from BOQ
- Approval limits
- Amendments tracked

8 Material Tracking

- Dispatch & transit
- Gate-in and GRN
- Shortage alerts

9 Inventory & Stores

- Site store stock
- Issues & returns
- Reorder levels

10 Workscape & Milestones

- Milestone tree
- Dependencies & dates
- Billing linkage

11 Work Progress

- Daily capture with photos
- Percent complete
- Planned vs actual

12 Field Staff

- Crews & assignments
- Attendance
- Productivity per site

13 HR

- Onboarding & records
- Payroll inputs
- Leave & compliance

14 Finance & Accounting

- Project costing
- Milestone billing & retention
- Payables & receivables


15 Dashboards & BI

- Portfolio dashboards
- Forecasts
- Scheduled reports

WORKFLOW A · PROJECT LIFECYCLE

From tender to handover, without a missed step

Each stage opens the next task automatically, so nothing depends on someone remembering it.



● ● ●
Project · SEP-2026-0418 · Kadapa

Client	Meridian Infra Pvt Ltd	DEMO DATA
Capacity	2.4 MWp · ground mount · single axis	
Contract	Milestone billing · 5 milestones · 10% retention	
Start	12 Mar 2026 · target COD 28 Aug 2026	
Progress	61% complete · 4 days behind plan	

Milestone 3 at risk. Mounting structure delivery slipped 9 days; at the current crew rate the commissioning date moves to 04 Sep unless a second crew is added.

Add crew
BOQ (v4)
POs (11)


⚡ What happens automatically

- A won tender creates the project, its BOQ and its milestone tree
- Purchase orders can only be raised against approved BOQ lines
- Gate-in of material closes the matching PO line and updates site stock
- Progress on a billing milestone raises the invoice draft
- Retention is held automatically and released on handover
- A slipping milestone alerts the project manager and flags the dependent ones

WORKFLOW B · PROCUREMENT & MATERIALS

From a material request to steel on site

Example: mounting structure is needed for rows 12–18. Here is who does what, and what the system handles for them.



Vendors · mounting structure · south region

VENDOR	RATE	LEAD	SCORE	STATUS
Helios Structures	Rate card	12 d	4.7	PREFERRED
Orbit Steel	+4%	9 d	4.1	ABOVE CARD
Nova Mounting	Rate card	21 d	3.8	SLOW
Ferro Fab	—	—	—	DOCS EXPIRED

All quoting on the same MMS galvanised line item.

⚡ Procurement control built in

- Requisitions must map to an approved BOQ line, so scope creep is visible
- Existing stock at other sites is offered before a new PO is raised
- Quotes above the agreed rate card are flagged for approval
- Vendors with expired compliance documents cannot be awarded work
- Invoices are matched to the PO and the GRN before payment is released
- Every amendment keeps a full audit trail of who approved what

WORKFLOW C · ASSETS & TRACEABILITY

Know every panel and inverter on every site

Modules, inverters, structures and cables each get a traceable record. Every test, fault and warranty claim is logged against it, so you can argue a claim with real numbers.

1 Register

Panels, inverters, transformers and structures get a record with make, model, rating and supplier.

2 Serialise

Serial numbers captured at gate-in, so every module is traceable to a row, a string and a PO.

3 Warrant

Product and performance warranty terms stored, with alerts before cover expires.

4 Commission

String test and commissioning readings logged against the asset, not a loose spreadsheet.

5 Maintain

Faults, replacements and RMA claims recorded, so repeat failures by batch become visible.

6 Hand over

The asset register, test results and warranty pack are exported as the handover document.

Asset · INV-110-2026-0431



String inverter · 110 kW

DEMO DATA

Site SR-114 · block B · commissioned 06 Jun 2026

Serial INV-110-2026-0431

Supplier Voltaic Power · PO-2291

Warranty **PRODUCT · TILL JUN 2031**

Strings 12 connected · 1 under-performing

Last service 18 Aug 2026 · filter clean

DATE	EVENT	OUTCOME
18 Aug 26	Preventive service	Completed
02 Aug 26	String 7 low yield	OPEN
06 Jun 26	Commissioning test	PASSED

String 7 is 14% below its neighbours for 11 days. Likely soiling or a connector fault — a site task has been raised.

WORKFLOW D · BILLING & PROJECT COSTING

Every cost in and out, against the right project

Milestone billing, retention, vendor bills, labour and overheads in one ledger — so project margin is a live number rather than something you discover at closure.

Money in

- 1 Milestone schedule**
Billing milestones created from the contract, each tied to a workscope milestone
- 2 Certify**
Progress signed off on site becomes a certified quantity, not an opinion
- 3 Invoice**
Raised against the certified milestone, with retention deducted automatically
- 4 Collect**
Receipts matched to invoices; ageing and overdue list maintained per client

Money out

- 1 Vendor bills**
Matched to the purchase order and the goods received note
- 2 Labour & subcontract**
Crew attendance and subcontractor claims costed to the site
- 3 Approvals**
Limits by role; anything above threshold routes to the project head
- 4 Pay & post**
Payment file for the bank, and an export to your accounting system

● ● ● Billing register · August 2026

REF	PROJECT / MILESTONE	RAISED	VALUE	STATUS	DEMO DATA
INV-0418	Kadapa 2.4 MW · M2 structure complete	04 Aug	18.0% of contract	COLLECTED	
INV-0431	Kadapa 2.4 MW · M3 modules installed	22 Aug	24.0% of contract	DUE IN 6 DAYS	
INV-0402	Hubli rooftop · M4 commissioning	11 Jul	15.0% of contract	OVERDUE 21 D	
RET-0388	Nashik 1.1 MW · retention release	—	10.0% held	DUE ON DLP END	


⚡ Compliance handled

- Configurable tax rules per country and per contract type
- Retention held and released against the defect liability period
- Advance recovery scheduled across milestones automatically
- Full audit trail on every edit, approval and rate change
- Role-based access, two-factor login and daily backups
- E-invoicing ready, with export to your accounting system

MANAGEMENT DASHBOARD

Your whole portfolio at 9 a.m.

One screen tells the projects head what needs attention today, without calling five site engineers or opening a spreadsheet.



DATA ANALYSIS SERVICE · RISK PREDICTION

See which projects will slip before they do

We analyse your own project, procurement and progress history to score every live site for schedule slip and cost overrun, so your team acts weeks ahead instead of at the review meeting.

01

Collect

Projects, BOQs, POs, progress, attendance

02

Clean & enrich

Merge Excel history, vendor and weather data

03

Model

Trained on your own completed projects

04

Score

Slip and overrun risk 0–100, with reasons

05

Act

Tasks and alerts to the right owner

Project risk · live portfolio

PROJECT	COD	SLIP RISK	MAIN REASONS	DEMO DATA SUGGESTED ACTION
Kadapa 2.4 MW	28 Aug	84 HIGH	Structure slipped 9 d, crew below plan, monsoon window	Second crew
Hubli rooftop	14 Sep	71 HIGH	Client drawing approval pending 18 d, invoice overdue	Escalate approval
Nashik 1.1 MW	02 Oct	48 MEDIUM	Inverter lead time extended by vendor	Book alternate
Solapur 3.0 MW	21 Nov	19 LOW	Ahead of plan, material fully staged	No action

Vendor risk

VENDOR	RISK	WHY	DEMO DATA
Ferro Fab	HIGH	Documents expired, two late deliveries	
Nova Mounting	MED	Lead time drifting up across 3 projects	
Helios Structures	LOW	Stable rates, on-time record	

Line up a backup supplier before a key vendor slips in peak season.

Signals the model watches

- Progress rate against the milestone plan, week on week
- Material readiness: ordered, in transit, staged at site
- Vendor lead-time drift and on-time delivery history
- Crew size and attendance against the planned deployment
- Approval delays on client drawings and change orders
- Seasonal and weather windows for civil and mounting work

⚡ What you get

- A slip and overrun score for every live project, with reasons
- A weekly at-risk list sent to project heads
- Capacity and revenue at risk, by project and by month
- Vendor risk scores so you can pre-empt a supply failure
- Model accuracy tested on your own completed projects first
- Reasons in plain language, never an unexplained number


DATA ANALYSIS SERVICE · BI & FORECASTING

Know next quarter's numbers today

Your data turned into live dashboards and forecasts for commissioning, cash and material spend, with a monthly report written for management.

Forecast · cumulative commissioned capacity (MW)

DEMO DATA



— Actual — Forecast — Likely range

Built from the milestone plan, vendor lead times and your past slip rates.

COMMISSIONING · NEXT QUARTER

11–13 MW

3 projects at risk of slipping

MATERIAL SPEND · OCT–DEC

+34%

Order modules early for Q3 sites

MARGIN AT RISK · 120 DAYS

2.4%

From overruns on 3 live projects

Figures on this page are sample demo data.

Monthly BI report for management

- Portfolio health: capacity, schedule adherence, margin
- Watchlist: projects and vendors at risk
- 3 to 12-month forecasts for commissioning and cash
- Cost per MW by project, category and region
- Vendor performance and rate drift
- Plain-English summary with recommended actions

How it is delivered

- 1 Live dashboards**
Inside SolarERP10x, or in Power BI if you prefer
- 2 Monthly PDF pack**
Emailed to management and investors
- 3 Quarterly review**
Walkthrough of findings with our analyst

CONNECTED & SECURE

Works with the systems you already use

SolarERP10x sits in the middle of your stack rather than replacing all of it. Tax, e-invoicing and hosting are configured per country.

Accounting export

Sync vouchers, bills and payments to your accounting system

WhatsApp Business

Site updates, approvals and vendor reminders

E-invoicing

Tax invoices generated in the format your country requires

Weather & irradiance

Site data for yield models and work-window planning

Payment gateways

Collections, bank transfers and vendor payouts

E-signature

Contracts, work orders and handover documents

Email & SMS

Notices, certificates and statements

Power BI & Open API

BI exports and your own internal tools

Who uses it

Management	Dashboards, approvals, reports
Pre-sales	Assessments, BOQs, quotations
Procurement	Vendors, POs, three-way match
Project managers	Milestones, progress, risk
Site engineers	Daily progress, material, crew
Stores	Stock, issues, serial capture
Finance	Billing, retention, costing
Vendors	Job and invoice portal

Security & data

- Hosted in the region you choose, including in-country options
- Role-based access and two-factor login
- Full audit log of every edit and approval
- Daily backups with point-in-time restore
- Single sign-on available
- Your data stays yours, exportable at any time

Rollout in 6 weeks

WEEK 1

Discovery

Your workflows, roles and approval limits

WEEK 2-3

Data migration

Sites, BOQs, vendors, stock from Excel

WEEK 4

Setup

Templates, integrations, branding

WEEK 5

Training

Hands-on, per team, with your own data

WEEK 6

Go-live

With dedicated support

NEXT STEP

See it running on your own projects

Book a 30-minute live demo. Send us one project's BOQ and vendor list, and we will show you your own dashboard.



The difference makes the difference

+91 85096 23453
shadab@ebkantech.com
www.ebkantech.com